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Change Number Hanford Federal Facility Agreement and Consent Order Date

Change Control Form
M-89-99-01 Do not use blue Ink. Type or print using black Ink. tAugu$t 6, 1999

Originator,	 Phone
Keith A. Klein	 (509) 376-7395

Class of Change

[ X) I — Signatories	 [) II - Executive Manager	 [ ) III - Project Manager

Change Title
Complete closure of non-permitted mixed waste units in the 324 Building as described in the 324 Building REC/HLV
Closure Plan, (DOE/RL-96-73). Due date for completion of closure activities may now be established as October 31,
2005, replacing the current "TBD" due date status of the major milestone M-89-00.

Description/Justification of Change

The Pa rties are required to agree on a date for this milestone following Ecology's approval of the "324 Building
Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault, and Associated Areas Closure Plan" (per Tri-Pa rty
Agreement'Milestone 20-55). Ecology issued its approval of the closure plan in a letter dated September 1, 1998. (The
approved project technical baseline currently indicates these activities will be completed October 2005.)

Impact of Change

No additional impacts are foreseen. This change merely fulfills the requirement of the existing milestone to establish a
due date for completion of all closure activities noted above following approval of the closure plan referred to above.
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DATE: August 23, 1999

FROM: R. D. Morrison Al-14

Telephone: 376-6574

TO:	 W. D. Adair H6-21 R. P. Prosser HO-20
M. L. Blazek ODOE D. E. Rasmussen L1-04
S. B. Cherry 133-15 J. E. Rasmussen A5-15
M.	 Deleon L5-65 J. G. Riddelle L1-02
B. G. Erlandson R1-51 H. M. Rodriguez A5-15
J. S. Hertzel H8-67 L. D. Romine R3-79
A. M. Hopkins L5-65 M. W. Rosenberry R2-53
D. E. Jackson A5-15 G. H. Sanders A5-15
M. F. Jarvis A5-15 J. F. Schwier S7-41
R. Jim YIN D. R. Sherwood B5-01
P. M. Knollmeyer A5-11 S. A. Sieracki A7-80
C. M. Kronvall LI-08 E. Skinnarland B5-18
D. L. Lenseigne S7-80 P. Sobotta Nez Perce
R. S. McBeath 1-18-71 R. F. Stanley OLY
G. J. McCleary B3-53 J. M. Steffen L1-08
J. E. Mecca A2-45 D. W. Templeton L1-08
R. M. Millikin LO-31 A. J. Watts B3-53
E. J. Murphy-Fitch Al-14 J. R. Wilkinson CTUIR
L. J. Olguin L5-65 J. D. Williams H6-06

W. J. ONeil B3-53 B. D. Williamson A4-52

R. E. Piippo A5-15 M. S. Wright L1-02.
S, M'Price H6-23 J. K. Yerxa A5-15

EDMC/Administrative Record 116-08

cc:	 RDM File
OSK File
TPA File

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND

CONSENT ORDER CHANGE REQUEST M-89-99-01

Attached is a copy, for your information, of approved Hanford Federal Facility Agreement and
Consent Order change request entitled "Complete closure of non-permitted mixed waste units in
the 324 Building as described in the 324 Building REC/HLV Closure Plan, (DOE/RL-96-73).
Due date for completion of closure activities may now be established as October 31, 2005,
replacing the current TBD due date status of the major milestone M-89-00."
If you have any questions, please call me on 376-6574.

Attachment

A-3000.723 (01195) GEF014



Comment on M-89-00 Milestone Change Request

COMMENT #1

I submit my personal comments on the Proposed Changes to the Tri-Party Agreement
establishing the completion date for the 324 Building Radiochemical Engineering Cells
Closure. In general, I support the proposed Milestone M-89-02 date of November 30,
2000, for completion of removal of all excess equipment and waste material from the 324
Building B-Cell and M-89-00 completion date of October 31, 2005.

However, I must comment that both proposed Milestones dates are another example of
continuing problem based on the approach used in the Tri-Party Agreement of agreeing
to enforceable milestone dates in the future without any way of assuring that
Congressional budget appropriations and the U.S. Department of Energy-Headquarters
allocations to the U.S. Department of Energy, Richland Operations Office (RL) will
adequately fund all the legally required and enforceable Tri-Party Agreement Milestone
work. In view of the overriding priority of the Tank Waste Treatment, Spent Nuclear
Fuel and Plutonium Finishing Plant projects and the uncertainty of Congressional
funding, I feel it is unwise to agree to such milestones. In my opinion there is a serious
problem that needs resolving in the interest of reducing the continuing large expenditure
of management and staff time on negotiating disputes over milestone dates that will not
be met because of funding inadequacy.

My suggestion is that the only enforceable milestones are those agreed to by the parties
for the current budget year and these are to be set after RL receives the current budget
year allocation. All other milestones are to be planning milestones. I would appreciate
receiving your and the State of Washington Department of Ecology (Ecology) response
to this comment.

In response to your letter to RL dated May 29, 1999; RL, Ebology, and the U.S.
Environmental Protection Agency all appreciate your comment. While not perfect, the
Tri-Party Agreement provides the basic framework for protection of the public and the
environment. We must rely on the process in place as a means of managing the interests
and responsibilities of the respective parties.

The Tri-Party Agreement reflects the technical risks, tasks, schedules, budget and funding
considerations, and public values that are essential for planning and implementing
successful accomplishment of the Hanford cleanup. We are committed to achievement of
a technically sound and efficient cleanup; however, Tri-Party Agreement compliance is
not optional. In particular, Ecology recognizes that RL is legally obligated to request
adequate funding under Tri-Party Agreement Article XLVIII , Paragraph 148.

The (Tri-Party Agreement) language of Article XLVIII addresses funding requirements
to ensure regulatory compliance schedules. The following Tri-Party Agreement Article
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XLVIII language specifically addresses the cleanup funding issues: full funding
requirement (Paragraph 148), Ecology participation in funding process (Paragraph 149),
requirement to include Tri-Party Agreement cost estimates in "Annual Report to
Congress" (Paragraph 150), EPA and Ecology reservation of rights (Paragraph 151),
requirements subject to availability of funds (Paragraph 152), and agreements to adjust
requirements if appropriated funds not available (Paragraph 153).

Ecology shares your concern regarding funding scenarios and commitments beyond the.
current year's Congressional budget appropriations (or "budget execution year"). For
this reason, the only time Ecology will consider adjusting Tri-Party Agreement
workscope or milestones due to lack of funding (as provided under Paragraph 153 of the
Tri-Party Agreement) will be after RL has formally requested adequate funding to meet
all its Tri-Party Agreement milestone obligations (as required under Paragraph 148). and
Congress has denied RL's request.
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